COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 06/ 01/ 2016

ESTI MATE SUMVARY 09: 38: 52

CONTI D: C21425

PCN. 21425-BI D

COFRS REPCRTI NG CATEGCRY: 3

ESTI MATE NO 0003

CONTRACT DESCRI PTI ON\:

ER I -70 GLENVOCD CANYON MP 124

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:
Arerican G vil

2990 BAY VI STA COURT

Benci a

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI VB

NHPP 0702- 367

GARFI ELD

APPROVED FOR PAYMENT BY

TIME ALLOW 8/12/2016 FI XED COVPLETI ON DATI
FI XED COVPLETI ON DATI

TI ME CHARGED: 94.0 DAYS

PERCENT TI ME: 56. 63 ORI G TI ME ALLOW 5/5/2016

ER I -70 GLENVOCD CANYON MP 124

EAGLE

Constructors West Coast, LLC PAY PERI OD ENDI NG 06/ 01/ 2016 DATE TI ME STARTED 02/29/2016
DATE LET 03/ 01/ 2016 DATE WORK BEGAN 02/ 29/ 2016
DATE AWARDED 03/ 10/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 26/ 2016 DATE ACCEPTED
CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 02/ 29/ 2016
CURRENT TOTAL TH' S ESTI MATE
$ 3, 653, 541. 79 PARTI Ol PATI NG $ 2,446, 593. 20 $ 37, 950. 00
$ 1,183, 105. 50 NON PARTI CI PATI NG 1,131, 567. 08 707,257.12
97. 94% TOTAL EARNI NGS 3,578, 160. 28 745,207.12
$ 75,381. 51 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,578, 160. 28 745, 207. 12
$ 0.00 RETAI NAGE -17,746.58 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,560, 413. 70 745, 207. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 3,560, 413. 70 745, 207. 12
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 745,207.12

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21425

PCN: 21425-BI D

PRQJECT: NHPP 0702- 367

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 202-01140

*Renoval of Quardrail Type 4

0015 203-01525

*Backhoe (Special)

0020 203-01582

*Truck (Dunp)

0025 203-01590

0030 203-02330

*Labor er

0035 208-00035

*Aggregat e Bag

0040 208-00045

*Concrete Washout Structure

0045 403-00720

0050 518-03100

Rapid Cure Silicone Joint Seal

0055 606-99999 *Quardrail Type 7 (Precast)

*Front End Loader (Rubber Tire)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

48, 139. 000
SF
0. 65000
185. 000
LF
38. 00000
44.000
HOUR
140. 00000
72.000
HOUR
120. 00000
29. 000
HOUR
115. 00000
351. 000
HOUR
50. 00000
0. 000
LF
11. 00000
1. 000
EACH
1, 800. 00000
0. 000
TON
1, 000. 00000
205. 000
LF
40. 00000
195. 000
LF

83. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

48, 139. 000
0. 000
48, 139. 000

185. 000
0. 000
185. 000

44.000
0. 000
44.000

72.000
0. 000
72.000

29. 000
0. 000
29. 000

351. 000
0. 000
351. 000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

205. 000
0. 000
205. 000

195. 000
0. 000
195. 000

Page 2
ESTI MATE RUN 06/ 01/ 2016

09: 38: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
31, 290. 35
0. 00
7, 030. 00
0. 00
6, 160. 00
0. 00
8, 640. 00
0. 00
3, 335. 00
0. 00
17, 550. 00
0. 00
0. 00
0. 00
1, 800. 00
0. 00
0. 00
0. 00
8, 200. 00
0. 00
16, 185. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21425-BID ESTI MATE RUN 06/ 01/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0070 627-00005 *Epoxy Pavenent MarKking 281. 000 281. 000
GAL 0. 000 0. 00
59. 00000 281. 000 16, 579. 00
0075 627-01001 *Preformed Plastic Paverment Marking (Type 1) 1, 701. 000 1, 701. 000
SF 0. 000 0. 00
11. 40000 1, 701. 000 19, 391. 40
0080 627-02001 *Preformed Plastic Paverment Marking (Type I1) 2, 651. 000 2, 651. 000
SF 0. 000 0. 00
12. 45000 2,651. 000 33, 004. 95
0085 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 152. 000 152. 000
SF 0. 000 0. 00
18. 00000 152. 000 2,736.00
0090 630-00000  *Fl aggi ng 1, 675. 000 1, 674. 500
HOUR 0. 000 0. 00
28. 00000 1, 674. 500 46, 886. 00
0095 630-00001 *Pilot Car Qperation 1, 232. 000 1, 232. 000
HOUR 0. 000 0. 00
65. 00000 1, 232. 000 80, 080. 00
0100 630- 00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 900
EACH 0. 000 0. 00
4,900. 00000 0. 900 4,410. 00
0110 630-00012 *Traffic Control Managenent 63. 000 63. 000
DAY 0. 000 0. 00
1, 300. 00000 63. 000 81, 900. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21425-BID ESTI MATE RUN 06/ 01/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80305 *Fl aggi ng Station Light 5. 000 4.500
EACH 0. 000 0. 00
2, 000. 00000 4. 500 9, 000. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 3. 600
EACH 0. 000 0. 00
20. 00000 3. 600 72.00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 65. 700
EACH 0. 000 0. 00
20. 00000 65. 700 1, 314. 00
0130 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 000 0. 00
20. 00000 5. 400 108. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
1, 700. 00000 1. 800 3, 060. 00
0140 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 2.700 8, 100. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 87. 300
EACH 0. 000 0. 00
20. 00000 87. 300 1, 746. 00
0150 630-80370 *Concrete Barrier (Tenporary) 1, 020. 000 918. 000
LF 0. 000 0. 00
95. 00000 918. 000 87, 210. 00
0155 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 630-80392 *St ackabl e Tubul ar Mar ker 650. 000 557.100
EACH 0. 000 0. 00
20. 00000 557.100 11, 142. 00
0165 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 5. 000 4. 500
(Temporary) EACH 0. 000 0. 00
3, 000. 00000 4. 500 13, 500. 00



CONTI D: C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21425-BI D ESTI MATE RUN 06/ 01/ 2016
PRQIECT: NHPP 0702- 367 ESTI MATE NO 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
7, 500. 00000 1. 000 7, 500. 00
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70014 F/ A I ncentive 175, 000. 000 175, 000. 000
FA 0. 000 0. 00
1. 00000 175, 000. 000 175, 000. 00
0190 700- 70034 F/ A Towi ng 58, 236. 000 58, 236. 000
FA 0. 000 0. 00
1. 00000 58, 236. 000 58, 236. 00
0195 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 900- 00014 Added Item (Lunp Sun)/ CMO # 2 Bi ke Path Repair 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 601- 40400 Struct Conc Stain CMO # 2 Bike Path Repair 1, 222. 000 1,222.000
Sy 0. 000 0. 00
23. 00000 1, 222. 000 28, 106. 00
0290 700- 70034 F/ACMDO# 3 Bridge Rail Type 8 (Special) 30, 429. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 956, 922.70 $ 0.00% 909, 271. 70
CAT NO0201 PRQIECT TERM NI
0295 202- 00220 Rem Asphalt Mat CMD # 4 2, 310. 000 1,737.000
[5\'% 573. 000 26, 369. 46
46. 02000 2, 310. 000 106, 306. 20



CONTI D: C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21425-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO. 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 PRQIECT TERM NI
0300 202- 00240 Rem Asphal t Mat (Pl aning) CMO # 4 3, 453. 000 0. 000
SY 3, 453. 000 46, 132. 08
13. 36000 3, 453. 000 46, 132. 08
0305 203-00100 Muck Excav CMD # 4 1, 089. 000 871. 000
Cy 0. 000 0.00
58. 80000 871. 000 51, 214. 80
0310 304- 06007 ABC (CL 6) CMO # 4 1, 087. 000 908. 000
cY 179. 000 13, 747. 20
76. 80000 1, 087.000 83, 481. 60
0315 304- 06007 ABC (CL 6) CMO # 4 (Shoul dering) 366. 000 0. 000
cY 366. 000 14, 252. 04
38. 94000 366. 000 14, 252. 04
0320 403-00720 HVA (Patching) (Asph) CMD # 4 392. 060 76. 060
TON 316. 000 73, 027. 60
231. 10000 392. 060 90, 605. 07
0325 403-34701 *Hot M x Asphalt (Gading SX) (75) CMO # 4 673. 000 0. 000
TON 667. 480 84,102. 48
126. 00000 667. 480 84,102. 48
0330 411-03352 *Asphalt Cerment Perfornance Grade (PG 58-28) CMO # 4 45. 910 0. 000
TON 45.910 30, 576. 06
666. 00000 45.910 30, 576. 06
0335 411-10255 *Emul Asph (SS) CMD # 4 456. 000 0. 000
GAL 0. 000 0.00
5. 75000 0. 000 0. 00
0340 420-00132 Ceotextile (Separator) (CL 1) CMO # 4 2, 310. 000 1, 740. 000
5% 570. 000 1, 641. 60
2. 88000 2,310. 000 6, 652. 80
0345 506- 01020 CGeogrid Reinforce CMO # 4 2, 310. 000 1, 740. 000
Sy 570. 000 4,001. 40
7.02000 2,310. 000 16, 216. 20
0350 900- 00006 Added Item (Dol lar)/ Extended Overhead (CMD # 4) 178, 361. 600 178, 361. 600
DOL 0. 000 0.00
1. 00000 178, 361. 600 178, 361. 60



CONTI D: C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21425-BID ESTI MATE RUN 06/ 01/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO. 0003 09: 38: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 PRQIECT TERM NI
0355 630- 00000 Fl agging CMO # 4 689. 500 152. 000
HOUR 537. 500 15, 050. 00
28. 00000 689. 500 19, 306. 00
0360 630-00007 Traf Crl Inspection CMDO # 4 12. 000 1. 000
DAY 5. 000 1, 060. 00
212. 00000 6. 000 1,272.00
0365 630-00012 Traf Crl Mgnt CMO # 4 30. 000 5. 000
DAY 20. 000 17, 493. 80
874. 69000 25. 000 21,867.25
0370 630- 80341 Const Traf Sign (A) CMO # 4 36. 000 16. 200
EACH 16. 200 324.00
20. 00000 32. 400 648. 00
0375 630- 80342 Const Traf Sign (B) CMO # 4 42.000 19. 800
EACH 18. 000 360. 00
20. 00000 37.800 756. 00
0380 630- 80360 Drum Channel Dev CMD # 4 80. 000 10. 800
EACH 61. 200 1,224.00
20. 00000 72.000 1, 440. 00
0385 630- 80380 Traffic Cone CMO # 4 140. 000 96. 300
EACH 29.700 148. 50
5. 00000 126. 000 630. 00
CAT 0201 CURRENT AMI  $ 775,987.55 % 329,510.22$%  753,820.18
CAT NO0202 SH 131 STATE BRI DGE
0390 202-00210 Rem Conc Pavenent CMD # 5 0. 000 0. 000
Sy 0. 000 0. 00
222. 75000 0. 000 0.00
0395 202-00246 Rem Asphal t Mat (Pl aning)(Special) CMDO # 5 0. 000 0. 000
Sy 0. 000 0. 00
15. 86000 0. 000 0.00
0400 202-00426 Rem Bridge Railing (Spec) CMO # 5 20. 000 0. 000
LF 20. 000 529. 00
26. 45000 20. 000 529. 00



CONTI D C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21425-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 SH 131 STATE BRI DGE

0405 202-00453 Rem Port Present Str (2) CMO# 5 90. 000 0. 000
5% 90. 000 18, 832. 50
209. 25000 90. 000 18, 832. 50
0410 202- 00460 Rem Port Present Str (3) CMO# 5 2. 000 0. 000
Sy 2.000 420. 00
210. 00000 2.000 420. 00
0415 202-01130 Rem Gdrail Ty 3 CMDO # 5 0. 000 0. 000
LF 0. 000 0. 00
8. 05000 0. 000 0.00
0420 210- 00520 Reb Port Present Str CMD # 5 0. 000 0. 000
Sy 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0425 210- 00520 Reb Port Present Str CMD # 5 0. 000 0. 000
Sy 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0430 403- 34701 HVA (G SX) (75) CMO # 5 0. 000 0. 000
TON 0. 000 0. 00
227.50000 0. 000 0.00
0435 411- 03352 Asph Cem (PG 58-28) CMD # 5 0. 000 0. 000
TON 0. 000 0. 00
632. 50000 0. 000 0.00
0440 515-00120 Wat er proofing (Menbrane) CMO # 5 0. 000 0. 000
Sy 0. 000 0. 00
46. 93000 0. 000 0.00
0445 601- 03540 Conc CL DT (Deck Topping) CMDO # 5 0. 000 0. 000
(e 0. 000 0. 00
938. 40000 0. 000 0.00
0450 602- 00020 Rei nf Steel (Epoxy) CMD # 5 0. 000 0. 000
LB 0. 000 0. 00
4. 03000 0. 000 0.00
0455 606- 01370 Transition Ty 3GCMO # 5 0. 000 0. 000
EACH 0. 000 0. 00

4, 608. 00000 0. 000 0. 00



CONTI D C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21425-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 SH 131 STATE BRI DGE

0460 606- 11030 Brdg Rail Ty 10MCMD # 5 0. 000 0. 000
LF 0. 000 0. 00
326. 88000 0. 000 0.00
0465 607- 53005 Fence CL (Spec) CMD # 5 0. 000 0. 000
LF 0. 000 0. 00
297. 72000 0. 000 0.00
0470 900- 00006 Added Item (Dollar)/ CMO# 5 257, 000. 000 0. 000
DOL 257, 000. 000 257, 000. 00
1. 00000 257, 000. 000 257, 000. 00
0475 630- 00000 Flagging CMO # 5 94. 000 0. 000
HOUR 94. 000 2, 632.00
28. 00000 94. 000 2,632.00
0480 630- 00007 Traf Crl Inspection CMO # 5 5. 000 0. 000
DAY 5. 000 1, 060. 00
212. 00000 5. 000 1, 060. 00
0485 630- 00012 Traf Crl Mgnt CMO # 5 6. 000 0. 000
DAY 6. 000 5,248. 14
874. 69000 6. 000 5, 248. 14
0490 630- 80341 Const Traf Sign (A) CMO# 5 8. 000 0. 000
EACH 7.200 144. 00
20. 00000 7.200 144.00
0495 630- 80342 Const Traf Sign (B) CMO# 5 24. 000 0. 000
EACH 21. 600 432.00
20. 00000 21. 600 432. 00
0500 630- 80360 Drum Channel Dev CMD # 5 10. 000 0. 000
EACH 9. 000 180. 00
20. 00000 9. 000 180. 00
0505 630- 80364 Drum Channel Dev (Light) (SB) CMO # 5 20. 000 0. 000
EACH 18. 000 360. 00
20. 00000 18. 000 360. 00
0510 630- 80370 Conc Barrier (Tenp) CMO # 5 583. 000 0. 000
LF 524.700 45, 019. 26

85. 80000 524.700 45, 019. 26



CONTI D C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21425-BI D ESTI MATE RUN 06/ 01/ 2016
PRQIECT: NHPP 0702- 367 ESTI MATE NO 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 SH 131 STATE BRI DGE

0515 630-85006 Inpact Atten (Sand Fill) (Tenp) OVD # 2 1. 000 0. 000
EACH 0. 900 3,933.00
4, 370. 00000 0. 900 3,933.00
0520 630-86810 Traffic Signal (Tenp) CMD # 5 3.000 0. 000
EACH 3.000 40, 002. 00
13, 334. 00000 3.000 40, 002. 00
0525 700-70042 F/A RR Flagging OMD # 5 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70034  F/A Public Information Services (CMD # 5) 1, 955. 000 0. 000
FA 1, 955. 000 1, 955. 00
1. 00000 1, 955. 000 1, 955. 00
0535 700-70032  F/A Energency Repair CMD # 5 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI  $ 383,310.04 $ 377,746.90 % 377,746. 90
CAT NOO300 STRUCTURES

0205 202-00210 *Renmoval of Concrete Pavenent 27.000 27.000
SY 0. 000 0. 00
142. 00000 27.000 3,834.00
0210 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 6, 300. 000 6, 300. 000
SY 0. 000 0. 00
48. 50000 6, 300. 000 305, 550. 00
0215 202-00425 *Renoval of Bridge Railing 450. 000 450. 000
LF 0. 000 0. 00
24. 00000 450. 000 10, 800. 00
0220 202- 00503 *Removal of Portions of Present Structure 202. 000 202. 000
SY 0. 000 0. 00
287. 00000 202. 000 57,974. 00
0225 210- 00425 *Reset Bridge Railing 30. 000 30. 000
LF 0. 000 0. 00

120. 00000 30. 000 3, 600. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 21425-BI D ESTI MATE RUN 06/ 01/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0003 09: 38: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0230 514-01030 *Bi keway Railing (Tinber) 50. 000 50. 000
LF 0. 000 0. 00
132. 00000 50. 000 6, 600. 00
0235 519-01100 Epoxy Mortar (1njection) 30. 000 30. 000
LF 0. 000 0. 00
150. 00000 30. 000 4, 500. 00
0240 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 4, 103. 000 4,103. 000
SY 0. 000 0. 00
35. 00000 4,103. 000 143, 605. 00
0245 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 6, 955. 000 6, 610. 000
CF 345. 000 37, 950. 00
110. 00000 6, 955. 000 765, 050. 00
0250 601- 03041 *Concrete Cass D (Bridge) (Special) 64. 000 64. 000
CY 0. 000 0. 00
2,430. 00000 64. 000 155, 520. 00
0255 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 977. 000 11, 977. 000
LB 0. 000 0. 00
2.50000 11, 977. 000 29,942.50
0260 606- 10200 *Bridge Rail (Special) 500. 000 500. 000
LF 0. 000 0. 00
49. 00000 500. 000 24,500. 00
0265 606-10805  *Bridge Rail Type 8 (Special) 155. 000 155. 000
LF 0. 000 0. 00
142. 00000 155. 000 22,010. 00
0270 608-00026 *Concrete Bi keway (6 |nch) 27.000 27.000
SY 0. 000 0. 00
68. 00000 27.000 1, 836. 00
CAT 0300 CURRENT AMI  $ 1,535,321.50$% 37,950.00$% 1,535,321.50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMI $ 2,000. 00 $ 0.00% 2, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,653,541.79$

745,207.12$ 3,578, 160. 28



